NECTA/CPNH EXHIBIT 46P

EXHIBIT

FairPoint Communications, Inc.
State of New Hampshire
Docket No. DT 07-011

Respondent: Michael Haga
Title: Director of Billing and
Operations Support Services

REQUEST: New England Cable and Telecommunications Association, Inc. and
Comcast Phone of New Hampshire, LLC - Rebuttal

DATED: September 20, 2007

ITEM: NECTA/CPNH Please refer to page 28, lines 18 — 20 where the witnesses state the
- 74R cutover is on schedule for late May 2008. In connection with this

testimony, please (a) identify the assumed date of a Commission
Order and the assumed closing date of the merger; (b) identify the
assumed dates when FairPoint will provide wholesale customers with
notice of network changes in accordance with FCC and state
requirements; (c) identify the assumed dates when testing of the new
FairPoint systems by wholesale customers will begin and be
completed; (d) iden!(g when FairPoint assumes it will provide the
Notice of Readiness$ to Verizon under the TSA; (e) identify when it is
assumed that an independent third party consultant would be retained
by the three state commissions (as suggested in your rebuttal
testimony);and (f) identify all work and testing that will be performed
between the assumed flash cutover date and the assumed date of
Delta Release.

REPLY: (a) FairPoint desires a Commission Order by December 19, 2007, and
FairPoint anticipates a closing date of January 31, 2008.

(b) FairPoint is currently discussing network changes with Verizon
and does not currently have any assumed dates as to when testing will
begin. However, we do anticipate that we will be in a position to
communicate draft dates by the end of October 2007.

(c) FairPoint has planned that wholesale customer integration testing
to begin in December 2007 and be completed by end of month, April
2008.

(d) FairPoint plans to be in a position to provide notice of readiness in
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March 2008.

(e) FairPoint has indicated a desire to have a single third party
consultant retained as soon as possible.

(f) FairPoint has not determined work and testing requirements for
system enhancements that may be included in the Delta Release.





